day		date	What was done	issues faces
	1	14/3/2022	Read the document of the application and prepared the application architecture flow chart	NO issues
	2	15/3/2022	Build the database modelling for the application	Number of database have to use for the application.
			Construct the logic for the implimentation of the tasks in application.	
	3	16/3/2022	Implimentation of the tasks in application	
			create the pages for the application	
	4	17/3/2022	Completed Task: login,registration of user,logout, create the Pages for home and search through the PNR number.	
	5	18/3/2022	leave	
	6	21/3/2022	Implimentation of the task(Booking tickets) and create the Pages for Booking and Ticket View page	To develop the dynamic input field for bulk booking.
	7	22/3/2022	Implimentation of task(Booking tickets) with preference and task(cancelation). Create pages for Available Tickets.	
	8	23/3/2022	Complete the cancelation and start the implimentation of re-assigning task	After cancelation Coach table have to re-assign the status to True. If there is not Confirmed They have change there status as CNF.
	9	24/3/2022	complete the re-assigning task but Minor bugs has to solve,create Admin pages and passenger List Page	Change the status after the Re-assigning has done